




Infrastructure Update

Zero-Emission Buses

Transit Commission
February 9, 2023



Key program milestones – 2023-2027



Infrastructure

- **June 2021:** Council delegated authority to Transit Services GM in June 2021 to enter into an agreement with Hydro Ottawa or its subsidiaries for supply and operation of charging infrastructure
- **February 1, 2023:** Council approved budget authority for the ZEB program
- **Q1 2023:** Staff will negotiate Design Building Contract Agreement with Envari in collaboration with City Legal, Procurement, and Infrastructure Services
- Once Agreement is signed:
 - Update at Transit Commission
 - Work begins with Envari on detailed design, procurement, and installation of design infrastructure to support electric buses
- Continued review of program by Auditor General



Questions?